

9.1-13	Douglas County Hazard Mitigation Action plan matrix						
Jurisdiction- Action Number	Action Title	Lead Agency	Hazard	Support Agency	Source of Funding	Timeline	2023 Progress/Update on implementation
Douglas County - 1	Citizen Disaster Preparedness Guide	OEM	Wildfire, flood, Drought, Pandemic, Hail, Lightning, Severe Thunderstorms, Winter Storm, Tornado, Earthquake	Facilities Admin BOCC	General Fund	On-going	5/25/23 OEM / Ongoing - Plan to update and reprint in 2024
Douglas County - 2	Performance assessments for small NRCS dams	PWE PWOPS	Flood, Severe Thunderstorms, Dam and Levee failure	N/A	General Fund	2023	5/8/23 Zak Humbles / Continuing as planned and intended 5/8/23 Zak Humbles / Current, active assessments to date include two large dams near Franktown and the County has officially eliminated all high-hazard dams previously in County inventory. 5/8/23 Zak Humbles / Routine inspections also continue as planned, in addition to State inspections.
Douglas County - 3	Flood hazard inventory tool	PWE IT GIS	Flood, Severe Thunderstorms, Dam and Levee failure	Existing	General Fund	2023	8/30/23 no update
Douglas County - 4	Continue to implement fuels management strategies identified on Douglas County properties	OEM County Wildfire Mitigation	Wildfire, Erosion, Flooding, Landslide	Bldg Dept Open Space and Natural Resources	General Fund	On-going	5/25/23 OEM / Ongoing - primary treatments are completed, we now continue to focus on periodic routine maintenance to protect our investments.
Douglas County - 5	Use prescribed fires to protect and enhance resource values	OEM	Wildfire, Erosion	DFPC USFS Open Space Nat Res Local Fire Districts	General Fund	On-going	5/25/23 OEM / In progress and ongoing - exploring opportunities to utilize prescribed fire on the Sandstone Ranch Shaded Fuel break/Forest Management project.
Douglas County - 6	Debris management plan development	OEM	Flood, Severe Thunderstorms, Winter Storm	PWO Facilities Health Dept	General Fund	2022	5/25/23 OEM / The Debris Management Plan was updated in 2022 and the updated plan was approved by the BOCC. It is currently in the process now of being updated by Public Works Ops.
Douglas County - 7	Evacuation plan revision and execution	OEM	Wildfire, Flood, Tornado, Transportation Accidents, Severe Thunderstorms, Severe Winter Storms, Earthquake, Landslide, Dam & Levee failure	Facilities Red Cross DCSO	General Fund	On-going	5/25/23 OEM / Completed and ongoing - Plan revised and continues to be evaluated. Update planned for 2024.
Douglas County - 8	CERT Certification	OEM	Wildfire, Flood, Drought, Pandemic, Hail, Lightning, Severe Thunderstorms, Winter Storms, Transportation Accidents, Tornadoes, Earthquake	SAR Fire Districts	General Fund	Annual	5/25/23 - OEM / Due to COVID CERT training was canceled in 2022, 2021 and 2022. A CERT course is now scheduled for 4Q 2023.
Douglas County - 9	Wildland Fire Preparedness Seminars for HOA's and General Public	OEM	Wildfire	N/A	General Fund	Spring and Summer months On-going	5/25/23 OEM / In progress and ongoing - Attended Perry Park Firewise, additional work with PP evacuation drill, planning with Roxborough Park 2024 event.
Douglas County - 10	Hazmat ESRI commodity flow identification project	OEM	Transportation accidents	DCSO Hazmat team IT GIS	FEMA Grant	2024	5/25/23 OEM / Still in development.
Douglas County - 11	Franktown Area Wildfire Evacuation Drills	OEM	Wildfire	DCSO Local Fire Districts	General Fund	Spring and Summer months On-going	5/25/23 OEM / Completed 10/1/2022
Douglas County - 12	Greater Larkspur Wildfire Mitigation Project	OEM	Wildfire, Erosion, Landslide	County Wildfire Mitigation PP Metro CSFS Larkspur Fire Open Space Nat Res	CSFS Grant, General Fund	2025 All Phases	5/5/23 Jill Welle / Phase III of the Greater Larkspur project is underway. After completion of the phase total acreage treated is 700 acres on both private and County property including public and private funding sources. 5/25/23 OEM / In progress and ongoing Perry Park complete, Haystack complete, beginning phase 3 connect to Sandstone Ranch.
Douglas County - 13	Douglas County Fire and Aviation Facility	OEM	Wildfire, Transportation Accidents	Cty Admin BOCC PWE PWO Local Fire Districts	General Fund	2024 All Phases	5/25/23 OEM / In progress - early discussion with PWE/FFESS
Douglas County - 14	Top Down science based wildfire strategy	OEM County Wildfire Mitigation	Wildfire	Public Relations	None unless consultant requested	2023	5/25/23 OEM / Develop a top-down science-based wildfire strategy for agency officials that includes preparedness, risk reduction (mitigation), and personal responsibility with an emphasis on home ignition. DC Building Division / Jill Welle
Douglas County - 15	Establish partner agencies for a wildfire working group	County Wildfire Mitigation	Wildfire	OEM FPDs DC Wildland Coordinators	None	2022	5/5/23 Jill Welle / Wildfire mitigation partnered with CSFS to host a partnership conference/summit in early 2022 to present strategies to collaborate, share ideas, goals, and leverage resources on cross-boundary, cross-jurisdictional wildfire-related efforts across Douglas County. 5/25/23 OEM / Establish partner agencies, a coordinated group, reflective of a wildfire working group to establish and commit to using consistent, accurate, science-based messaging on wildfire preparedness and risk reduction practices in the Home Ignition Zone (HIZ).

Douglas County - 16	Eduation and community wildfire assessment	County Wildfire Mitigation CSFS	Wildfire	N/A	Community Grant assisted	On-going	5/5/23 Jill Welle / Douglas County continues to offer wildfire hazard assessments to all residents and agencies. Through the ARPA Wildfire Cost Share Program Douglas County has increased outreach and education efforts ad increased the pace and scale of mitigation efforts. Wildfire mitigation continues to advise HOAs and communities on best management practices around mitigation, forest, and fuels management. DC continues to assist communities with grant funding opportunities and letters of support with CSFS-established grant programs.
Douglas County - 17	Wildfire mitigation fuels reduction project	County Wildfire Mitigation	Wildfire	N/A	Developer	On-going	5/5/23 Jill Welle / Implementation of development-wide mitigation required through the land use process is on-going. In 2022 a 240 acre development was mitigated.
Douglas County - 18	Happy Canyon Creek at I 25 Stream Stabilization	PWE	Flooding, Erosion, Slope Failure	Mile High Flood District	shared	2022-2023	8/30/23 no update
Douglas County - 19	Happy Canyon Creek North of Lincoln Ave	PWE	Flooding, Erosion, Slope Failure	Mile High Flood District	shared	TBD	8/30/23 no update
Douglas County - 20	Major Drainageway Planning Study for Cherry Creek from Reservoir to Bayou Gulch Rd	PWE Mile High Flood District	Flooding, Erosion	N/A	shared	TBD	8/30/23 no update
Douglas County - 21	Maintain Culverts	PWE	Flooding	N/A	General Fund	Annual	5/25/23 Zak Hyumbles / Underway to include complete replacements as well as trenchless repair
Douglas County - 22	Surveil Culverts	PWE	Flooding	N/A	General Fund	Annual	5/25/23 Zak Hyumbles / In conjunction with DC PWE OPS, a culvert and pipe inspection program is alive and well, collecting prioritized video inspections across the county
Douglas County - 23	CWPP	County Wildfire Mitigation	Wildfire	CSFS OEM FPD		2022	5/5/23 Jill Welle / CWPP update was completed and accepted in 2022. 5/25/23 OEM / Completed
Douglas County - 24	Continue the Douglas County Water Alternatives Program	Community Development	Drought	PWE	General Fund	On-going	5/8/23 Steve Koster / In 2021, Community Development staff managed a \$45,000 contract to conduct a feasibility analysis for water supply alternatives for the Louviers Water and Sanitation District (LWSD). 5/8/23 Steve Koster / In 2022, based on work performed during the feasibility analysis, the Board of County Commissioners directed \$4.3 million of Douglas County's ARPA allocation to fund a partnership with Dominion Water and Sanitation District (DWSD) to extend a water distribution line capable of delivering renewable water supplies to the LWSD. 5/8/23 Steve Koster / In 2023, through the Water Alternatives Program, the County is funding a water feasibility study for the subdivisions of Keene Ranch, Castle Mesa, and Castle Oaks. The water supply for these residents currently comes from individual groundwater wells and the feasibility study will provide an analysis of options and potential costs for connecting to Castle Rock Water for a more reliable, renewable water supply. 5/8/23 Steve Koster / In 2023, through the Water Alternatives Program, the County is funding a water feasibility study for the Happy Canyon subdivision. The water supply for these residents currently comes from individual groundwater wells and the feasibility study will provide an analysis of options and potential costs for connecting to either Parker Water and Sanitation or Castle Rock Water for a more reliable, renewable water supply. 5/8/23 Steve Koster / Update source of funding to Gen Fund and leveraged grant dollars and change support agency to N/A
Douglas County - 25	Continue providing tech support for water resource planning	Community Development	Drought	N/A	General Fund	On-going	5/8/23 Steve Koster - In 2022, the Board of County Commissioners directed \$2.65 million of Douglas County's ARPA allocation as a contribution to the Sedalia Water and Sanitation District (SWSD) to partially fund replacement of aging water infrastructure. The award was contingent on SWSD's successful passage of a mill levy increase and is conditioned on SWSD ensuring a future interconnect with regional water providers. 5/8/23 Steve Koster - In 2022, the Board of County Commissioners directed \$1.96 million of Douglas County's ARPA allocation to the Louviers Water and Sanitation District (LWSD) to be put towards improvements to its existing infrastructure to remove radium from their water supply. 5/8/23 Steve Koster - Update source of funding to Gen Fund and leveraged grant dollars and change support agency to PWE

Douglas County - 26	Develop Fuels management strategies for park and trail properties	Community Development	Wildfire	County Wildfire Mitigation	General Fund	On-going	5/8/23 Steve Koster / Community Development, Building Services, and Open Space and Natural Resources are partnering on development of a common set of strategies for managing fuels and mitigating wildfire risks for all County parks, trails, and open spaces in the WUI. Establishing strategies that are shared across departments should improve efficiency and increase the effectiveness of management efforts. The partners anticipate completing development of the strategies by the end of the third quarter of 2023.
---------------------	---	-----------------------	----------	----------------------------	--------------	----------	--

Castle Pines

Jurisdiction- Action Number	Action Title	Lead Agency	Hazard	Support Agency	Source of Funding	Timeline	Progress/Update
Castle Pines - 1	Wildfire prevention and fuel reduction	Castle Pines	Wildfire	SMFR Douglas County	City Budget	On-going	5/25/23 Larry Nimmo - The City of Castle Pines began focused strategic mitigation efforts in 2022, which included collaborating with the Castle Pines North Metro District and various Homeowner Associations to reduce hazardous wildfire fuels in high-priority areas utilizing goat mitigation. These efforts successfully treated 25 acres of gamble oak over a five-month period. The City also hosted two Slash events at Elk Ridge Park in 2022, where residents have the opportunity to drop off yard debris for free.
Castle Pines - 2	Update Land Development Code	Castle Pines	Wildfire, Drought, Water consumption/conservation, Flood mitigation	Special Districts	City Budget	On-going	5/25/23 Larry Nimmo - The update to the Land Development Code is ongoing and scheduled for adoption first Quarter of 2024.
Castle Pines - 3	Pandemic Preparedness Plan	CDPHE	Pandemic	DC Health Dept Castle Pines Douglas County	Cares Act	On-going	5/25/23 Larry Nimmo - Change action item name to Emergency Preparedness Plan. Change hazard to Emergency preparedness for natural disasters and man-made critical incidents. Change source of funding to City Budget. Update: Wildfire Preparedness Services (WPS) is in the process of developing a city-wide emergency preparedness plan. The primary objectives for this plan include the development of disaster declaration authority, emergency policies, an incident flow chart, and a communication plan currently in action.
Castle Pines - 4	Lightning/Severe Weather Protocols for outside events	Castle Pines	Lightning, Severe Thunderstorms, Hail, Tornadoes, Wildfire	Douglas County	City Budget	2022	5/25/23 Larry Nimmo - included with action item 5 please remove this item
Castle Pines - 5	Enhanced Warning and Weather Service	Castle Pines	Lightning, Severe Thunderstorms, Severe Winter Storms, Hail, Extreme Temperatures, Tornadoes	N/A	City Budget	On-going	5/25/23 Larry Nimmo - To be implemented in the fall of 2023.
Castle Pines - 6	International Building Code update	Castle Pines	Severe winter storms, high winds, lightning, wildfire	N/A	City Budget	2022	5/25/23 Larry Nimmo - Completed and adopted the first quarter of 2023, effective June 1, 2023
Castle Pines - 7	Douglas County Wildfire Partnership	Castle Pines	Wildfire	DCWP SMFR	City Budget Grants	On-going	5/25/23 Larry Nimmo - Recently, the City was awarded a \$90k wildfire mitigation grant through the Colorado State Forest Services. This grant is anticipated to allow for 120 acres of mitigation to be completed over the next three years. Additionally, the City is currently in the first funding cycle of the Community Wildfire Mitigation Grant. This city-funded grant will allow HOAs and individual residents to receive funding for various wildfire mitigation projects throughout the city.

Castle Rock

Jurisdiction- Action Number	Action Title	Lead Agency	Hazard	Support Agency	Source of Funding	Timeline	Progress/Update
Castle Rock - 1	Stream Stabilization and Flood Control on Major Drainageways	Castle Rock Water	Flood, Erosion Control	N/A	Stormwater Enterprise Fund	Short	5/5/23 Craig Rollins - Completed stabilization of 600 linear feet of Hangmans Gulch in 2021 at a cost of \$625,000. Completed stabilization of 3,700 linear feet of McMurdo Gulch in 2022 at a cost of \$2 million. Completed stabilization of 1,700 linear feet of Omni Tributary in 2022 at a cost of \$1.5 million. Plans are underway for improvements on East Plum Creek, McMurdo Gulch, Sellars Gulch 6400 East Tributary and 6400 South Tributary in 2023.
Castle Rock - 2	Reconstruction/rehabilitation small dams	Castle Rock Water	Dam Failure	Castle Rock Parks and Recreation	Stormwater Enterprise Fund Castle Rock Gen Fund	Short	5/5/23 Craig Rollins - Dam in Meadows Subdivision scheduled for construction in Fall 2023. Dam in Founders Village is currently under design.
Castle Rock - 3	Castle Rock Reservoir No 2	Castle Rock Water	Drought	Colorado Division of Natural Resources	Water resource fund	Short	5/5/23 Craig Rollins - Construction is scheduled to begin June 2023 and completion by summer 2025.
Castle Rock - 4	Update comprehensive wildland fire mitigation program	Castle Rock Fire	Wildfire	Castle Rock Parks and Recreation	Existing budget	Short	5/5/23 Craig Rollins - The Town of Castle Rock CWPP was approved through Town Council 1/30/2022
Castle Rock - 5	Plum Creek to Rueter Hess pipeline	Castle Rock Water	Drought	Parker Water and Sanitation District	Water resource fund	Short	5/5/23 Craig Rollins - Project is currently under design. Construction scheduled for summer 2024.
Castle Rock - 6	Chatfield Westside pumpback project	Castle Rock Water	Drought	Denver Water Dominion Water and Sanitation District	Water resource fund	Long	5/5/23 Craig Rollins - Project is currently under design. Construction scheduled for 2025.
Castle Rock - 7	Rueter Hess fill pipeline	Castle Rock Water	Drought	Parker Water and Sanitation District	Water resource fund	Short	5/5/23 Craig Rollins - No progress.

Castle Rock - 8	Town COOP	Castle Rock Fire	All Hazards	Town Managers office	TBD	Short	5/5/23 Craig Rollins - Castle Rock Fire has submitted a budget request for the 2024 budget year for COOP consulting and facilitation
Castle Rock - 9	Post Disaster Recovery Plan	Castle Rock Fire	All Hazards	Town Managers office Finance Dept	Existing budget	Short	5/5/23 Craig Rollins - This item is pending the development and implementation of a Town of Castle Rock Continuity of Operations Plan (COOP), reference Castle Rock Action Item#8
Castle Rock - 10	Needs assessment/analysis for Emergency Manager	Castle Rock Fire	All Hazards	Town Managers office	Existing budget	Short	5/5/23 Craig Rollins - Castle Rock Fire has submitted a budget request in 2022, 2023, and 2024 for a full-time Emergency Manager. However, the position has yet to be approved.
Castle Rock - 11	Public Safety Mssage on Flood Safety	Castle Rock Water	Flood	Community Relations	Stormwater Enterprise Fund	Short	5/5/23 Craig Rollins - Website messaging completed in 2022. https://www.youtube.com/watch?v=gP8FM5MQ5p0
Castle Rock - 12	Douglas County Wildfire Partnership	Castle Rock Fire	Wildfire	Town Managers office	Existing budget	On-going	5/5/23 Craig Rollins - The Town of Castle Rock and Castle Rock Fire and Rescue Department is actively participating with the Douglas County Office of Emergency Management and The Emergency Services Unit to identify priorities and implement solutions as it relates to wildfire mitigation.

Larkspur

Jurisdiction- Action Number	Action Title	Lead Agency	Hazard	Support Agency	Source of Funding	Timeline	Progress/Update
Larkspur - 1	Develop county wide stream clearing project	Larkspur Fire	Severe Weather, Flood, Wildfire	DCSO	General Fund	2026	LFPD 5/5/23 - Ongoing
Larkspur - 2	Clear fuels to prevent wildfire	Larkspur Fire	Wildfire	DCSO	General Fund	2026	LFPD 5/5/23 - Ongoing
Larkspur - 3	Implement fire plan with Yogi Bears Jellystone Park	Colorado State Forest Service	Wildfire	Larkspur Fire	Grant	2031	
Larkspur - 4	Support Douglas County citizen disaster preparedness guide	Larkspur Fire	Extreme Temp, Flood, Severe Weather, Severe Winter Storm, Wildfire	DCSO	General Fund	2023	LFPD 5/5/23 - Ongoing
Larkspur - 5	Increase communication alternatives for early warning systems	Larkspur Fire	Extreme Temp, Flood, Severe Weather, Severe Winter Storm, Wildfire	DCSO	Grant	2026	LFPD 5/5/23 - Ongoing
Larkspur - 6	Pandemic planning	Town Admin	Extreme Temp, Flood, Severe Weather, Severe Winter Storm, Wildfire	Douglas County	Grant	2023	Sherilyn West 5/26 - delayed due to staff changes
Larkspur - 7	Promote vegetation/plants as green erosion control to reduce flooding	Town Admin	Extreme Temp, Flood, Severe Weather, Severe Winter Storm, Wildfire	Douglas County	Grant	2026	Sherilyn West 5/26 - Ongoing looking for funding
Larkspur - 8	Trim trees back from power lines	Town Admin	Severe Weather, Severe winter storm, Wildfire	N/A	General Fund	2023	Sherilyn West 5/26 - Assessing the need
Larkspur - 9	Create and maintain defensible space around stucture and infrastructure	Town Admin	Wildfire	Larkspur Fire	Grant	2026	Sherilyn West 5/26 - meeting in late summer with Fire Marshal to identify areas of need
Larkspur - 10	Provide backup power	Town Admin	Severe Weather, Severe winter storm, Wildfire	Larkspur Fire	Grant	2026	Sherilyn West 5/26 - had to withdraw the generator from the grant and will be paid for from general fund and installed by April 2024
Larkspur - 11	Douglas County Wildfire Partnership	Town of Larkspur	Wildfire	DWCP	Town budget Grant	On-going	Sherilyn West 5/26 - ongoing

Lone Tree

Jurisdiction- Action Number	Action Title	Lead Agency	Hazard	Support Agency	Source of Funding	Timeline	Progress/Update
Lone Tree - 1	Hazard materials mitigation	Lone Tree PD	Transportation accidents	SMFR	City Budget	Short term	5/5/23 Arielle Hodgson - Not complete. While Lone Tree Police Department receives annual hazmat training, we are working with South Metro Fire Rescue to plan for hazmat first-response cross-training, anticipated by 2024.
Lone Tree - 2	Severe winter weather traffic impact mitigation	Lone Tree PW	Severe Winter Storm, Transportation Accidents, Extremem temps	Lone Tree PD	City Budget	Short term	5/5/23 Arielle Hodgson - Completed/ongoing - the City works closely with CDOT and CSP, and adheres to the Douglas County I-25 South Traffic Incident Management Plan
Lone Tree - 3	Wildfire plan and protection plan	Lone Tree CMO	Wildfire, Lightning, Extreme Temps, Drought	Lone Tree PD	City Budget	Short term	5/5/23 Arielle Hodgson - Underway. We have created a Core team, comprised of reps from Douglas County, Colo State Forest Service, South Metro Fire Rescue, South Suburban Parks & Rec, and City staff. We are currently working on securing consultant/organization to conduct risk assessments.
Lone Tree - 4	Drought Mitigation	Lone Tree CDD	Drought, Extreme temps	Lone Tree PW	City Budget Grants	On-going	5/5/23 Arielle Hodgson - Underway - Conversations regarding water conservation & drought mitigation are happening now among the Planning/Community Development team.
Lone Tree - 5	Mitigate flooding	Lone Tree CDD	Flood, Severe thunderstorm, Erosion	Lone Tree PW	City Budget Grants	On-going	5/5/23 Arielle Hodgson - Completed/partially completed - flooding mitigation practices are implemented through development standards and engineering plan reviews. New flood-mitigation standards may be developed through the code update, happening 2023-2024.
Lone Tree - 6	Douglas County Wildfire Partnership	Lone Tree CMO	Wildfire	Lone Tree PW	City Budget	Short term	5/5/23 Arielle Hodgson - Completed - joined, though I don't believe this is an active group anymore. The City (Emergency Manager) is part of the Douglas County Wildfire Mitigation Team.

Lone Tree - 7	Pandemic preparation	Lone Tree OEM	Pandemic	Lone Tree PW City Clerk Lone Tree CMO	City Budget Grants	On-going	5/5/23 Arielle Hodgson - Completed. The City maintains an updated COVID-19 Policy, several measures in place in preparation for a possible outbreak - including all staff equipment to work remotely - and remains connected with local health officials and related partners to stay informed and respond effectively.
---------------	----------------------	---------------	----------	---	-----------------------	----------	---

Parker

Jurisdiction- Action Number	Action Title	Lead Agency	Hazard	Support Agency	Source of Funding	Timeline	Progress/Update
Parker - 1	Maintain current building codes	Parker Building Dept	All hazards	Staff Council	Budget line	2024	5/8/23 Gregg Epp - No update - ongoing yearly reviews
Parker - 2	Update Parker 2035 Master Plan	Parker Community Development	Flooding, Slope Failure, Drought	Staff	Budget line	2024	5/8/23 Gregg Epp - Review in 2024
Parker - 3	Update Land Development Ordinance	Parker Community Development	Flooding, Landslide, Drought	Staff	Budget line	2023	5/8/23 Gregg Epp - Modernization under way expectation for Town Council review later this year
Parker - 4	Develop a wildfire response with SMFR	Parker OEM	Wildfire	Staff SMFD Douglas County OEM	Budget line	2024	5/8/23 Gregg Epp - Held Wildland education summit for citizens and continue work with SMFR for future
Parker - 5	Identify bank stabilization projects	Parker Building Dept	Flooding, Severe weather	Staff Council	HMGF FEMA Grant	2026	5/8/23 Gregg Epp - No update
Parker - 6	Douglas County Wildfire Partnership	Parker CMO	Wildfire	Parker PD	City Budget	On-going	5/8/23 Gregg Epp - Mtg with Douglas County OEM on Wildfire season

Denver Water

Jurisdiction- Action Number	Action Title	Lead Agency	Hazard	Support Agency	Source of Funding	Timeline	Progress/Update
Denver Water - 1	Watershed sediment protection plan	Denver Water	Flood, Severe Weather, Drought	N/A	Denver Water	On-going	April 2023 - no update
Denver Water - 2	Douglas County Wildfire Partnership	Denver Water	Wildfire	N/A	Denver Water	Short term	April 2023 - Please change to: "Denver Water to participate in Douglas County Wildfire Partnership (DCWP) or other Douglas County wildfire collaborative efforts". The rest of the text looks good, it's just the name of the DCWP may have changed or will change. Also, please change the Timeline to "on-going" instead of "short term"
Denver Water - 3	Proactive forest management	Denver Water	Wildfire	USFS CO State Forest Natural Resources Conservation Service	USFS CSFS NRCS	2023-2027	April 2023 - Please change Hazards Mitigated to "Existing" instead of "n/a". Please increase the estimated cost to "\$3M" instead of "\$2M" on table 9.8-8 and please change the timeline to "2023-2028"
Denver Water - 4	Training and exercise program	Denver Water	Wildfire, Drought, Dam Failure, Severe Weather, Severe Winter Weather	N/A	Denver Water	On-going	April 2023 no update
Denver Water - 5	Public education and outreach	Denver Water	Wildfire, Drought, Dam Failure, Severe Weather, Severe Winter Weather	N/A	Denver Water	On-going	April 2023 - Please change "External Affairs" to "Public Affairs" in the last sentence on table 9.8-8
Denver Water - 6	Post Fire plan	Denver Water	Wildfire	N/A	Denver Water	On-going	April 2023 - Please change "Post-Fire Plan" to "Wildfire Readiness & Recovery Framework and Wildfire Hub" on table 9.8-8

Parker Water and Sanitation

Jurisdiction- Action Number	Action Title	Lead Agency	Hazard	Support Agency	Source of Funding	Timeline	Progress/Update
Parker Water & Sanitation - 1	Install emergency generator	PWSD Engineering	Power loss, Water loss	PWSD Maintenance	PWSD Captial Budget	Short term	5/8/23 Brad Johnson - PWSD is planning to release a Request for Proposals for an Electricity Assessment throughout the District. This includes an assessment of adding redundant power to our groundwater facilities as well as an assessment for the addition of renewable energies.
Parker Water & Sanitation - 2	Install generator for back up power at Rueter Hess Well house	PWSD Engineering	Loss of water production	PWSD Maintenance	PWSD Captial Budget	Short term	5/8/23 Brad Johnson - PWSD is planning to release a Request for Proposals for an Electricity Assessment throughout the District. This includes an assessment of adding redundant power to our groundwater facilities as well as an assessment for the addition of renewable energies.
Parker Water & Sanitation - 3	Install generator for back up power at regional pump station and Reata Well house	PWSD Engineering	Loss of water production	PWSD Maintenance	PWSD Captial Budget	Short term	5/8/23 Brad Johnson - PWSD is planning to release a Request for Proposals for an Electricity Assessment throughout the District. This includes an assessment of adding redundant power to our groundwater facilities as well as an assessment for the addition of renewable energies.
Parker Water & Sanitation - 4	Install generator for back up power at Parker North and Rowley Downs	PWSD Engineering	Loss of water production	PWSD Maintenance	PWSD Captial Budget	Short term	5/8/23 Brad Johnson - PWSD is planning to release a Request for Proposals for an Electricity Assessment throughout the District. This includes an assessment of adding redundant power to our groundwater facilities as well as an assessment for the addition of renewable energies.
Parker Water & Sanitation - 5	Install emergency generator connections and power transfer switches	PWSD Engineering	Loss of power	PWSD Maintenance	PWSD Captial Budget	Short term	5/8/23 Brad Johnson - PWSD is planning to release a Request for Proposals for an Electricity Assessment throughout the District. This includes an assessment of adding redundant power to our groundwater facilities as well as an assessment for the addition of renewable energies.

Parker Water & Sanitation - 6	Conduct a feasibility study to bring water from NE Colorado	PWSD Engineering	Drought	Private Engineering TBD	Bonds Levies Loans Capital budget	Long term	5/8/23 Brad Johnson - The feasibility study has been completed and PWSD is currently in the Preliminary Design Phase of this project, which includes new reservoirs, pipeline, pump stations and treatment facilities.
Parker Water & Sanitation - 6	Douglas County Wildfire Partnership	PWSD Operations and PW	Wildfire		Annual Budget	Short term	5/8/23 Brad Johnson - PWSD has joined the Douglas County Wildfire Partnership.